SEO & GEO Services for totaluptime.com

Scope of work, deliverables and commercial terms for the 12-month SEO and AI search visibility roadmap.

DATE ISSUED	TERM	BILLING	MONTHLY FEE
October 16, 2026	12 months	Monthly, in advance	USD 600.00

SERVICE PROVIDER

I want Online Marketing FZ-LLC

dba Incrementors

FAMC3724 Compass Building, Al Shohada Road
Al Hamra Industrial Zone, Ras Al Khaimah
United Arab Emirates

RAKEZ Licence No. 46000710
VAT TRN 104872048400003
crm@incrementors.com · +971 50 509 2933

CLIENT

Total Uptime Technologies LLC

Attn: Greg Howett
PO Box 2228
Skyland, NC 28776, USA

Website covered: https://totaluptime.com/

1. Purpose and Objectives

This Statement of Work ("SOW") sets out the search engine optimization (SEO) and generative engine optimization (GEO) services that I want Online Marketing FZ-LLC, doing business as Incrementors ("Incrementors"), will provide to Total Uptime Technologies LLC (the "Client") for **totaluptime.com**. It follows the 12-Month SEO Roadmap Incrementors shared with the Client in August 2026.

The goal is to rebuild organic search traffic and make Total Uptime a cited source in AI search. Starting point (Semrush, August 18, 2026, US market) and 12-month targets:

ORGANIC TRAFFIC / MO	AUTHORITY SCORE	AI VISIBILITY SCORE	TOP-3 KEYWORDS
364 → 1,000+	27 → 35+	14 → 40+	40 → 150+

2. Scope of Services

2.1 **Technical SEO.** Full crawl of totaluptime.com for indexing errors, Core Web Vitals failures, broken links, redirect chains, duplicate content, missing schema and page speed. Critical issues are fixed within six weeks of access being granted, followed by ongoing monitoring.

2.2 **On-page SEO.** Rewrite title tags, meta descriptions and H1/H2 structure for all Managed Services and Self Hosted product pages, and map each page to its primary keyword from the 1,012-keyword dataset.

2.3 **Content.** 32 keyword-researched blog articles over 12 months, written, SEO-formatted and published on WordPress, plus the load balancer content cluster, comparison content and a quarterly refresh of top-performing posts.

2.4 **Off-page and authority.** Backlink outreach (Web 2.0, guest post and resource-page campaigns) aimed at DA 40+ technology and cybersecurity publications, targeting around 30 quality backlinks per month, plus 6 editorial placements on DA 50+ publications in Months 7–9.

2.5 **GEO / AI search visibility.** Baseline and monthly tracking across ChatGPT, Google AI Overviews, Google AI Mode, Gemini and Perplexity; FAQ schema and direct-answer formatting on top-cited pages; structured Q&A hubs on load balancing, ADC, DNS and network security; entity authority (Knowledge Graph, structured data, citations); and Perplexity Pages.

2.6 **Schema markup.** FAQ, Product, HowTo, BreadcrumbList and Organization schema implemented site-wide.

2.7 **Conversion and international SEO.** In Months 7–9, conversion improvements on product landing pages (CTAs, trial sign-up flow, pricing page clarity) and hreflang and geo-targeted landing pages for the UK and UAE, subject to the Client confirming its target markets.

2.8 **Reporting and reviews.** A monthly report covering organic traffic against target, keyword movements, backlinks built, content published, AI citations by platform and commercial keyword progress; a mid-year strategy review; and an annual KPI review with a 2027 strategy.

3. Roadmap and Deliverables by Phase

PHASE	DELIVERABLES
Q1 · Fix the Foundation Months 1–3 Target: 500 visits/mo	• Full technical SEO audit; critical issues fixed within 6 weeks of access • Rescue the 447 keywords ranking in positions 21–50 (priority: DCIM, DDNS, WAAP) • On-page optimization of all Managed Services and Self Hosted product pages • 4 targeted blog posts (e.g. “What Is DCIM?”, “DDNS vs Static DNS”, “WAAP vs WAF”) • Google AI Mode push on top-cited pages (FAQ schema, direct-answer formatting) • AI/GEO baseline documented, monthly tracking set up, first Perplexity Page published
Q2 · Build Authority Months 4–6 Target: 650 visits/mo	• Load balancer content cluster: pillar page plus 5 supporting posts • 8 SEO blog posts (DNS, server name indication, zero-day protection, buffer overflow, GSLB) • Backlink outreach (Web 2.0, guest post, resource page) on DA 40+ tech and security sites • Site-wide schema: FAQ, Product, HowTo, BreadcrumbList and Organization • 2 Perplexity Pages for “best load balancer solutions” and “best ADC for enterprise” • Monthly SEO reporting dashboard

PHASE	DELIVERABLES
Q3 · Scale & Accelerate Months 7–9 Target: 850 visits/mo	• 12 articles (4 per month), including comparison content (Total Uptime vs F5, vs Citrix ADC) • 6 editorial guest post placements on DA 50+ networking, security and IT publications • AI citations on all 5 platforms, with monthly citation monitoring • CRO: landing page CTAs, trial sign-up flow and pricing page clarity • International SEO for US, UK and UAE (hreflang, geo-targeted landing pages) • Mid-year strategy review and updated plan for Months 10–12
Q4 · Dominate Months 10–12 Target: 1,000+ visits/mo	• Commercial keyword push: “load balancer”, “load balancing”, “global load balancer” into the top 10 • Authority Score 35+ campaign: digital PR, broken-link building, resource placements • 8 further articles to complete a 32-article library, plus a quarterly content refresh schedule • Google AI Overviews: grow cited pages from 45 toward 120+ • Annual KPI review covering traffic, keywords, authority, AI visibility and SEO leads • 2027 strategy and roadmap

Priorities within the roadmap may be adjusted by mutual agreement, for example at the mid-year review, without changing the monthly fee.

4. KPI Targets

The targets below are calculated from the Client’s August 2026 Semrush baseline. They are planning targets used to measure progress, not guaranteed results (see Section 9.1).

KPI	NOW (AUG 2026)	MONTH 3	MONTH 6	MONTH 9	MONTH 12
Organic traffic (US, monthly)	**364**	500	650	850	1,000+
Organic keywords	**1,700**	1,900	2,200	2,600	3,000+
Top-3 keywords	**40**	55	80	110	150+
Keywords stuck in positions 21–50	**447**	350	250	150	<100
Authority Score	**27**	28	30	33	35+
Referring domains	**538**	580	640	720	820+
AI Visibility Score	**14**	20	28	35	40+
AI platforms citing Total Uptime	**2 of 5**	3 of 5	4 of 5	5 of 5	5 of 5

5. Client Responsibilities

To start Months 1–3, the Client will provide:

5.1 **Google Search Console:** Full User access for crm@incrementors.com.

5.2 **Google Analytics 4:** Analyst access to the GA4 property.

5.3 **WordPress:** an Admin or Editor account for crm@incrementors.com to publish content and optimize product pages.

5.4 **Product list:** all Managed Services and Self Hosted products, with target customer type and use case.

5.5 **Target markets:** confirmation of primary markets (currently understood as the US, UK and UAE).

5.6 **Content approval:** the named approver(s) for blog posts and the target review turnaround.

> Incrementors will begin the technical audit within 48 hours of receiving access and deliver the full technical report and updated strategy in Week 3. Delays in access or content approvals move the related timelines and targets by the same amount.

6. Fees and Payment

6.1 **Monthly fee.** USD 600.00 per month for totaluptime.com, covering all services and deliverables in Sections 2 and 3.

6.2 **Billing.** The fee is billed monthly in advance. The first payment is due on signing, and each later payment is due on the same date every month, through the payment link shared by Incrementors.

6.3 **Late payment.** If a payment is more than seven (7) days overdue, Incrementors may pause work until the account is current. Timelines then extend by the length of the pause.

6.4 **Not included.** Paid advertising, sponsored content beyond the placements listed in Section 3, third-party software licences, and website development beyond SEO-related changes are outside this fee and will be quoted separately for the Client's approval.

6.5 **Separate account.** Fees for edgenexus.io are covered by a separate SOW.

7. Term and Termination

7.1 This SOW starts on the date of the last signature below (the "Effective Date") and runs for 12 months, following the roadmap in Section 3.

7.2 Either party may end this SOW with thirty (30) days' written notice; email is sufficient. Fees are payable for services provided up to the end of the notice period.

7.3 On termination, Incrementors will hand over all completed content, reports and paid-for work in progress, and the Client may remove Incrementors' account access.

7.4 After 12 months, the engagement continues month to month at the same fee unless either party gives notice or both parties agree a new SOW.

8. Changes to Scope

If the Client requests work outside this SOW, Incrementors will confirm the request in writing. If it falls outside the agreed scope, Incrementors will share a written addendum with any added fee for the Client's approval before that work begins.

9. General Terms

9.1 **No guaranteed results.** Rankings, traffic and AI citations depend on Google, Bing and AI platforms, which Incrementors does not control. The KPI targets in Section 4 are not guaranteed results. Incrementors follows search engine guidelines and will not use practices that put the website at risk of penalties.

9.2 **Ownership.** Content, schema code and reports created under this SOW belong to the Client once the related month has been paid.

9.3 **Access and confidentiality.** Incrementors uses Client accounts only for work under this SOW and keeps credentials and non-public business data confidential. Each party keeps the other's non-public information confidential.

9.4 **Entire agreement.** This SOW, including the roadmap it references, is the complete agreement for totaluptime.com. Any change must be made in writing and agreed by both parties.

10. Acceptance

By signing below, both parties agree to the terms of this Statement of Work.

FOR THE SERVICE PROVIDER

I want Online Marketing FZ-LLC dba Incrementors

Signature _____

Name _____

Title _____

Date _____

FOR THE CLIENT

Total Uptime Technologies LLC

Signature _____

Name **Greg Howett**

Title _____

Date _____